

0	*	Mahila Ann Davalanment							
		Mobile App Development		146 days	Fri 18/10/13	Fri 09/05	/14		
	*	Idea Development		7 days	Fri 18/10/13	Mon 28/2	10/13		
	*	Generate Ideas		6 days	Fri 18/10/13	Fri 25/10,	′ 13		
	*	Market Research		6 days	Mon 21/10/13	Mon 28/1	.0/13		
	*	Team Contract		3 days	Wed 23/10/13	Fri 25/10,	′ 13		
	*	Design		30 days	Mon 04/11/13	Fri 13/12	/13	2	
	*?	Review Software Specifica	ations						
	*?	Define Tasks							
	*	Develop Functional Speci	fications						
	*	User Interface Draft Desig	gn						
	*?	Draft Specification							
	*	Develop Prototype							
	*	Customer Feedback							
	*	Evaluate and Produce Fin	al						
	*	Incorporate Customer Fee	edback into						
	*	Obtain Approval To Proce	ed						
	*	Implementation		40 days	Mon 13/01/14	Fri 07/03	/14	6	
	*?	Review Functional Tasks							
	*	Break Tasks into modules	of work						
	*?	Assign Work To Resource	S						
	*?	Develop Code							
	*	Developer Testing (debug	gging)						
		Task			Manual Task		Deadline		•
		Split		I	Ouration-only		Path Predec	essor Milestone Ta	ask 🔷
		Milestone	♦	1	Manual Summary Rollup		Path Predec	essor Summary Ta	sk
: draf	ftProjectPlar	Summary	Summary Project Summary		Manual Summary		Path Predec	essor Normal Task	
	•				Start-only	Е	Progress		
		Inactive Task	İ	Finish-only	3	Manual Pro	gress		
		Inactive Milestone		I	External Tasks				
		Inactive Summary			External Milestone	\Diamond			
		*** *** *** *** *** *** *** *** *** *** *** ***	Review Software Specification Develop Functional Specification User Interface Draft Design Draft Specification Develop Prototype Customer Feedback Evaluate and Produce Fin Incorporate Customer Feedback Incorporate Customer Feedback Implementation Review Functional Tasks Break Tasks into modules Assign Work To Resource Develop Code Developer Testing (debuge) Task Split Milestone Summary Project Summary Inactive Task Inactive Milestone	Review Software Specifications Define Tasks Develop Functional Specifications User Interface Draft Design Draft Specification Develop Prototype Customer Feedback Evaluate and Produce Final Incorporate Customer Feedback into Obtain Approval To Proceed Implementation Review Functional Tasks Break Tasks into modules of work Assign Work To Resources Develop Code Developer Testing (debugging) Task Split Milestone Summary Project Summary Inactive Task Inactive Task Inactive Milestone	Review Software Specifications Define Tasks Develop Functional Specifications User Interface Draft Design Draft Specification Develop Prototype Customer Feedback Evaluate and Produce Final Incorporate Customer Feedback into Obtain Approval To Proceed Implementation Review Functional Tasks Break Tasks into modules of work Assign Work To Resources Develop Code Developer Testing (debugging) Task Split Milestone Summary Project Summary Inactive Task Inactive Task Inactive Milestone	Review Software Specifications Define Tasks Develop Functional Specifications User Interface Draft Design Draft Specification Develop Prototype Customer Feedback Evaluate and Produce Final Incorporate Customer Feedback into Obtain Approval To Proceed Implementation Review Functional Tasks Break Tasks into modules of work Assign Work To Resources Develop Code Developer Testing (debugging) Task Split Duration-only Milestone Summary Project Summary Inactive Task Inactive Milestone External Tasks Finish-only External Tasks	Review Software Specifications Define Tasks Develop Functional Specifications User Interface Draft Design Draft Specification Develop Prototype Customer Feedback Paluate and Produce Final Incorporate Customer Feedback into Obtain Approval To Proceed Implementation Review Functional Tasks Preak Tasks into modules of work Assign Work To Resources Develop Code Developer Testing (debugging) Task Split Milestone CtraftProjectPlan Wed 23/10/13 Review Software Specifications Developer Testing (debugging) Task Split Milestone Summary Inactive Task Inactive Milestone Inactive Summary External Tasks Inactive Milestone Inactive Summary External Milestone External Milestone External Milestone	Review Software Specifications Define Tasks Develop Functional Specifications User Interface Draft Design Draft Specification Develop Prototype Customer Feedback Fedback Fri 07/03/14 Fr	Review Software Specifications Define Tasks Develop Functional Specifications User Interface Draft Design Draft Specification Develop Prototype Customer Feedback Evaluate and Produce Final Incorporate Customer Feedback into Obtain Approval To Proceed Implementation Review Functional Tasks Break Tasks into modules of work Assign Work To Resources Develope Code Developer Testing (debugging) Task Spilt Manual Task Deadline Path Predecessor Normal Task Manual Summary Path Predecessor Normal Task Inactive Task Inactive Task Inactive Task Inactive Summary External Tasks Manual Summary External Tasks Manual Finish-only Manual Progress Manual Progress

0	Task Mode	Task Name		Duration	Start	Finish	Predecess	sors	
23	*	Testing		14 days	Mon 10/03/14	Thu 27/03/1	4 17		
24	*	Develop Unit Test Plans							
25	*?	Develop Integration Test P	lans						
26	*?	Unit Testing					24		
27	*	Review Code							
28	*	Test Modules							
29	*	Check Product Complies	With						
30	*?	Modify Code							
31	*?	Re-Test Modified Code							
32	*	Integration Testing					25		
33	*	Test Module Integration							
34	*	Check Product Complies	With						
35	*	Modify Code							
36	*	Re-Test Modified Code Documentation							
37	*			14 days	Mon 10/03/14	Thu 27/03/1	4 17		
38	*	Technical Documentation	Technical Documentation						
39	*	Develop Technical Docu	mentation						
40	*	Write Technical Docume	ntation						
41	*	Evaluate Technical Docu	mentation						
42	*	Incorporate User Feedba	ack						
43	*	User Manuals							
44	*?	Develop User Manual Sp	ecification						
		Task			Manual Task		Deadline	•	
		Split			Ouration-only		Path Predecessor Mileston	stone Task 🔷	
Project: draftProjectPlan		Milestone	Milestone • Summary		Manual Summary Rollup		Path Predecessor Summar	y Task	
		Summary			Manual Summary	I	Path Predecessor Normal	Task	
•	d 23/10/13	Project Summary		Start-only	Е	Progress			
		Inactive Task	i	Finish-only	3	Manual Progress			
		Inactive Milestone		E	External Tasks		I		
		Inactive Summary				\Diamond			

D 🗸	Tasl	k Mode Ta	sk Name	Duration	Start	Finish	Predecessors
45	*		Write User Manual				
46	*		Evaluate User Manual				
47	*?		Incorporate User Feedback				
48	*		Legal Documentation				
49	*?		Final Team Report & Log Book				
50	*						





Resource Names	(Oct '	13	c c	M	т	21 Oc	t '13	c c	M	28 (Oct '13 T F	c c	M	T V	04 Nov	'13 F S	: c	 M 1	11 N	ov '13	c c	МТ
Shaun,Nathan,Euan		•	<u> </u>	<u> </u>	IVI	-	VV I	<u> </u>	3 3	IVI	1 VV	I F	<u> </u>	IVI	1 V	<u>V I</u>	F S) 3	IVI	VV	<u> </u>	3 3	IVI I
Nick,Callum,Sam																							
Tricky can arriy sam																							
	Task									Manual	Task						Deadli	ne			•		
	Split									Duration	n-only						Path P	redeces	ssor Mil	estone Ta	sk 🔷		
	Miles	stone	9			•	•			Manual	Summary	Rollup					Path P	redeces	ssor Sun	nmary Ta	sk 🗔		
Project: draftProjectPlan	Sumi	mary	•							Manual	Summary						Path P	redeces	ssor No	mal Task			
Date: Wed 23/10/13	Project Summary								Start-on			I				Progress							
	Inact									Finish-o				3			Manua	al Progr	ess				
	Inact	tive N	∕lilesto	ne						External	Tasks		-										
	Inact	tive S	umma	iry]			External	Mileston	e	· ·	\Diamond									
										Pag	e 5												

